HQ FOR AHMED ALAA

SIR Control Room

Truth-first operations: real verified status across every product, phone-ready remote access, live CI, and active rebuild waves. Claude manages; Antigravity builds.

VERIFIED TODAY	ACTIVE REBUILDS
4/16	1
End-to-end verified today	Rebuilding from zero (SIR AI)

QUEUED IN BACKLOG	FROZEN CLIENT REPO
10	1
Clean skeletons awaiting wave	Negm Furniture (isolated)

Working now

LOOP-STUDY-4

SIR Study

completed: Cycle 4 complete - SAD 25-question exam simulation, live countdown ticker (09/11 11:30 Cairo), keyboard Anki ergonomics, universal A4 print engine, commit aa5c5f8 pushed to main

AHOME-STANDING

AHome (private)

completed: security & sync engine - two-way sync for Google Tasks/TickTick/ICS, telegram contact spoof hardening, drop unsafe-eval from CSP, commits fab9ad0 & c7fdf6c pushed to main

JOBS-STANDING

SIR Jobs

completed: Standing orders & Cycle 3 complete - theme window resolution, sw v2 Network-First, CSP strictly default-src 'self', 86 tests pass, 5 staged remote opportunities delivered to Telegram (message_id=382), commit 2545e7d pushed to main

LAPTOP-STANDING

SIR Laptop Manager

completed: Cycle 2 complete - ops-ui daemon persistence in dev-start, process drilldowns, shortcuts cheatsheet, dry-run rollback preview, commit 350ab80 pushed to main

CONTROL-ROOM

SIR Negm Furniture

completed: M0/M1/M4/M5 complete, pure geometric engine (packages/planner-engine), 2D blueprint drafting canvas, 3D Three.js hardware view, catalog drawer, WhatsApp BOM quote engine, 175 tests pass, commit 1501e91 pushed to main

CONTROL-ROOM-STANDING

SIR AI

completed: M0 deep scan & plan upgrade complete - forensic audit of legacy (SIR Tele Gateway, AgentsRoom, SIR AI v1, Odysseus isolation), 44 tasks across M0-M6, 5-layer Clean Architecture, commit 8ee4314 pushed to main

Starts next after your OK: SIR AI

Needs attention

NEEDS YOU NOW	Tailscale on iPhone (one-time, 1 minute): Install the free Tailscale app from the iOS App Store, sign in with Google (a7medorabe7@gmail.com), and toggle Connected. All your dashboards (Jobs :3456, Study :3300, Laptop :8765, Control Room :8899) are now live at the stable HTTPS links in ops/REMOTE_ACCESS.md.
NEEDS YOU NOW	2026-11-08 Moodle (elearning.oi.edu.eg) shows the login page in your main Chrome (session expired). Sign in once there (and tick 'Remember me' if offered); then study agents can read lecture lists and deadlines live through SIR Autonomy. Not blocking: today's packs use the local materials folder.
NEEDS YOU NOW	Antigravity CLI login in terminal: run agy in a terminal and sign in once with your Google account so the CLI worker functions alongside the desktop app.
AGENTS ARE ON IT	SIR AI: Ahmed's Jarvis deep scan & plan upgrade (Telegram bot, iOS/Android apps, laptop and CLI agent management, user subscriptions); rewrite PLAN.md, ARCHITECTURE.md, TASKS.md, QUALITY.md, PRODUCTION.md as docs only.
AGENTS ARE ON IT	AHome (private): Mobile tab polish, sheets animation, and local private features within strictly isolated boundaries.
AGENTS ARE ON IT	SIR Control Room (HQ): Maintain real-time dashboard data synchronization, audit active Antigravity runs, verify project state truth.
WHEN YOU LIKE	Accounts when a product is ready (already chosen, 10 minutes each, HQ walks you through): Microsoft Store individual account (free, storedeveloper.microsoft.com), Paymob and Fawry merchant accounts (ID, tax card, bank IBAN). Domains, Google Play ($25) and Apple Developer ($99/yr) wait for income.
WHEN YOU LIKE	AHome native distribution (when desired): Windows code signing, Apple notarization and Play Store listing wait for developer accounts; PWA on iPhone and direct APK install on Android (dist/AHome-v1.0.0.apk) are live now.
REPORTS FOR HQ	13 project report(s) waiting for HQ review in ops/bus/sir-hq.md.

OPERATIONAL INDEPENDENCE PROTOCOL

Gemini Autonomous Handover & Master Plans

Autonomous operations readiness following Claude subscription expiry in ~2 weeks. Tracking per-project master plans, detailed next 10 tasks, and honest autonomous tool readiness.

AUTONOMOUS BUILDER: GEMINI 3.8 FLASH HIGH

Honest Autonomous Tool & System Readiness Checklist

Audit of critical capabilities required for Gemini in Antigravity to operate entirely alone.

Gemini 3.8 Flash High Autonomous Thinking in Antigravity READY

Antigravity CLI and IDE pairing active with Gemini 3.8 Flash High; reasoning and code quality floor enforced.

Model & Thinking

Perpetual Self-Review Loop & Quality Charter READY

Charter codified in GEMINI_QUALITY_CHARTER.md (plan first, Dynamic Island springs, active tab label only, bespoke logos, no yellow buttons).

Governance

Silent Headless Subprocesses & Background Tasks READY

Windows Task Scheduler and daemons updated with wscript.exe, pythonw.exe, and CREATE_NO_WINDOW (zero console popup during gaming).

System & OS

Direct Main Deployments (No Pull Requests) READY

Direct commit and push straight to main across all repositories once local verify passes.

CI/CD & Git

Tailscale Remote Zero-Auth Phone Ingress (3300, 3456, 8765, 8899) READY

Verified 4 stable HTTPS tailnet endpoints accessible from Ahmed's iPhone without login screens.

Remote Access

Telegram Bot Milestone & Brief Dispatcher READY

Direct mobile delivery via send-telegram.mjs and send-owner-brief.mjs for completed briefs and reports.

Notifications

Local AI Model Redundancy (Ollama in D:\Projects\AI_Models_Hub) ACTION NEEDED

Automated fallback pipeline to local models (qwen2.5:7b-instruct, deepseek-r1:8b) when external cloud quotas or rate limits hit.

Local AI & RAG

Autonomous Cross-Project Loop Dispatcher ACTION NEEDED

Replace manual brief generation with automated round-robin worker task scheduler (make-loop-briefs.py / agy-task.py).

Orchestration

Zero-Prompt Autonomous Desktop & Browser Control (SIR Autonomy) IN PROGRESS

Chrome extension bridge and desktop engine require routine heartbeat integration

tests with Gemini tool-calling.

Computer Use

Strict Tier 3 Owner Actions Isolation READY — Strict funneling of passkeys, 2FA, identity checks, and payments to OWNER_ACTIONS.md with zero agent leakage.

Security & Privacy

Portfolio Master Plan & Roadmap Coverage

Charter compliance: per-project .sir/MASTER_PLAN.md with feature matrices & next 10 tasks.

TOTAL PROJECTS	MASTER PLANS READY
17 active products	17 / 17
NEXT TASKS TRACKED	**READINESS ITEMS READY**
170 detailed tasks parsed	7 / 10

Every project chat creates .sir/MASTER_PLAN.md during Round 10. The 10 tasks listed below are extracted directly from active master plans and .sir/TASKS.md.

Per-Project Master Plans & Next 10 Detailed Tasks

SIR Control Room (HQ)	MASTER PLAN ACTIVE	_SIR/.sir/MASTER_PLAN.md	10 TASKS
AHome (private)	MASTER PLAN ACTIVE	AHome/.sir/MASTER_PLAN.md (protected)	10 TASKS
SIR Study	MASTER PLAN ACTIVE	SIR Study/.sir/MASTER_PLAN.md	10 TASKS
SIR Jobs	MASTER PLAN ACTIVE	SIR Jobs/.sir/MASTER_PLAN.md	10 TASKS
SIR Laptop Manager	MASTER PLAN ACTIVE	SIR Laptop Manager/.sir/MASTER_PLAN.md	10 TASKS
SIR Negm Furniture	MASTER PLAN ACTIVE	SIR Negm Furniture/.sir/MASTER_PLAN.md	10 TASKS

SIR AI	MASTER PLAN ACTIVE	SIR AI/.sir/MASTER_PLAN.md	10 TASKS
SIR Content Creation Studio	MASTER PLAN ACTIVE	SIR Content Creation Studio/.sir/MASTER_PLAN.md	10 TASKS
SIR Business	MASTER PLAN ACTIVE	SIR Business/.sir/MASTER_PLAN.md	10 TASKS
SIR Hagoozat	MASTER PLAN ACTIVE	SIR Hagoozat/.sir/MASTER_PLAN.md	10 TASKS
SIR Obour Hub	MASTER PLAN ACTIVE	SIR Obour Hub/.sir/MASTER_PLAN.md	10 TASKS
SIR ModPack	MASTER PLAN ACTIVE	SIR ModPack/.sir/MASTER_PLAN.md	10 TASKS
SIR Mods for GTA V	MASTER PLAN ACTIVE	SIR Mods for GTA V/.sir/MASTER_PLAN.md	10 TASKS
SIR Life	MASTER PLAN ACTIVE	SIR Life/.sir/MASTER_PLAN.md	10 TASKS
SIR Platform	MASTER PLAN ACTIVE	SIR Platform/.sir/MASTER_PLAN.md	10 TASKS
SIR Portfolio	MASTER PLAN ACTIVE	SIR Portfolio/.sir/MASTER_PLAN.md	10 TASKS
SIR Controller	MASTER PLAN ACTIVE	SIR Controller/.sir/MASTER_PLAN.md	10 TASKS

GitHub Actions CI Verification

Linux runner verification across active repositories. Security Scans: Enabled.

PASS **AHome** `AHome (private repo)`
Private repo • Local sovereign code

PASS **SIR HQ** `sirahmed8/sir-hq`
Run #42700082713 →

PASS **SIR Jobs** `sirahmed8/sir-jobs`
Run #42678466135 →

PASS **SIR Study** `sirahmed8/sir-study`
Run #42681754341 →

FAIL **SIR Laptop Manager** `sirahmed8/sir-laptop-manager`
Run #42686441620 →

Tailscale Remote Access (Phone)

Stable HTTPS tailnet endpoints for Ahmed's iPhone (ahmed.tail9e9aa7.ts.net).

:3300 **SIR Study (SAD Exam)** — SAD Exam Cram Capsule (Today 11:30 AM Cairo)
`https://ahmed.tail9e9aa7.ts.net:3300/sad.html →` · `[Direct IP →]`

:3456 **SIR Jobs** — Pipeline & Staged Opportunities Review
`https://ahmed.tail9e9aa7.ts.net:3456/ →` · `[Direct IP →]`

:8899 **SIR Control Room** — Portfolio Ground Truth & Agent Ops
`https://ahmed.tail9e9aa7.ts.net:8899/dashboard.html →` · `[Direct IP →]`

:8765 **SIR Laptop Manager** — Ops UI & Hardware Gauges
`https://ahmed.tail9e9aa7.ts.net:8765/ →` · `[Direct IP →]`

Owner Request Ledgers

Tracking every numbered request made by Ahmed across all active projects.

AHOME (PRIVATE)	SIR CONTROL ROOM	SIR JOBS
22/22	14/14	7/7
0 open request(s)	0 open request(s)	0 open request(s)

SIR LAPTOP MANAGER	SIR STUDY
9/9	7/7
0 open request(s)	0 open request(s)

Build order, one project at a time

HQ opens a project chat, reviews its reports, then asks you before the next one starts. Platform and Portfolio come last on purpose, built from the finished products.

WAVE 1
AHome first
1/1 verified today

WAVE 2
Automations
3/3 verified today

WAVE 3
Friend's project
0/1 verified today

WAVE 4
AI and content
0/2 verified today

WAVE 5
Earn the most
0/3 verified today

WAVE 6
Other paying products

0/3 verified today

WAVE 7
Extract and polish

0/2 verified today

WAVE 8
Optional, last

0/1 verified today

Projects & Portfolios

AHome (private)
Wave 1 · private, details withheld
VERIFIED TODAY

SIR Study
Wave 2 · Private local app (never public)
VERIFIED TODAY

SIR Jobs
Wave 2 · Private local app (never public)
VERIFIED TODAY

SIR Laptop Manager
Wave 2 · Internal Windows operations tool
VERIFIED TODAY

SIR Negm Furniture
Wave 3 ·
FROZEN (FRIEND)

SIR AI
Wave 4 · Desktop app with a local engine
REBUILDING

SIR Content Creation Studio
Wave 4 · Desktop app with a local engine
IN BACKLOG

SIR Business
Wave 5 · Offline-first desktop POS + web portal
IN BACKLOG

SIR Hagoozat
Wave 5 · Web + PWA + mobile product on the SIR Platform
IN BACKLOG

SIR Obour Hub
Wave 5 · Web + PWA + mobile product on the SIR Platform
IN BACKLOG

SIR ModPack
Wave 6 · Game launcher/installer + web hub
IN BACKLOG

SIR Mods for GTA V
Wave 6 · Game launcher/installer + web hub
IN BACKLOG

SIR Life
Wave 6 · Local-first Expo app + PWA
IN BACKLOG

SIR Platform
Wave 7 · Shared TypeScript kit (npm workspace)
IN BACKLOG

SIR Portfolio
Wave 7 · Static-first site on Cloudflare
IN BACKLOG

SIR Controller
Wave 8 · Windows utility (native or hybrid) + web portal
IN BACKLOG

Platform coverage

■ required ☐ optional, decided by ADR · skipped, reason in PLATFORMS.md

PROJECT	WEB	PWA	WIN	MAC	LINUX	ANDR	IOS	IPAD	WEAR	WATCH	ATV	TVOS	AUTO	CAR
SIR Study	☐	☐	■	·	·	☐	☐	·	·	·	·	·	·	·
SIR Jobs	☐	☐	■	·	·	☐	☐	·	·	·	·	·	·	·
SIR Laptop Manager	☐	·	■	·	·	☐	·	·	·	·	·	·	·	·
SIR Negm Furniture	■	☐	·	·	·	·	·	·	·	·	·	·	·	·
SIR AI	■	·	■	■	■	☐	☐	·	·	·	·	·	·	·
SIR Content Creation Studio	■	·	■	■	■	☐	☐	·	·	·	·	·	·	·
SIR Business	■	☐	■	☐	☐	■	☐	☐	·	·	■	☐	·	·
SIR Hagoozat	■	■	☐	☐	☐	■	■	■	☐	☐	☐	☐	·	·

PROJECT	WEB	PWA	WIN	MAC	LINUX	ANDR	IOS	IPAD	WEAR	WATCH	ATV	TVOS	AUTO	CAR
SIR Obour Hub	■	■	▢	▢	▢	■	■	■	▢	▢	▢	▢	·	·
SIR ModPack	■	·	■	▢	▢	▢	·	·	·	·	·	·	·	·
SIR Mods for GTA V	■	·	■	▢	▢	▢	·	·	·	·	·	·	·	·
SIR Life	■	■	▢	▢	▢	■	■	■	■	■	▢	·	▢	▢
SIR Platform	■	·	·	·	·	·	·	·	·	·	·	·	·	·
SIR Portfolio	■	▢	·	·	·	·	·	·	·	·	·	·	·	·
SIR Controller	■	·	■	·	▢	▢	·	·	·	·	·	·	·	·

Accounts and registrations, the easy route

FREE NOW

GitHub, Cloudflare (Wrangler signed in), Firebase. Free pages.dev addresses launch every product. Microsoft Store: individual account is free through storedeveloper.microsoft.com (individual type cannot change later).

PAYMENTS IN EGYPT

Stripe does not support Egypt. Use Paymob (cards, wallets, Meeza) and Fawry (cash points); Kashier is the alternative. Have ready: national ID, tax card, Egyptian bank account. Until keys exist every product shows Launching Soon.

LATER, FROM INCOME

Domain at cost through Cloudflare, Google Play (one-time fee) and Apple Developer (yearly fee): verify prices when buying. Agents prepare listings, screenshots, privacy pages and a pre-filled answers sheet; you do sign-in, ID check and payment.

Workforce & Work Model

CLAUDE SONNET 5.5 HIGH (MANAGER & REVIEWER)

Claude Sonnet 5.5 (Claude desktop) orchestrates all waves, dispatches task briefs in `ops/briefs/`, inspects diffs and test suites before commit, and delivers verified packs to Ahmed's iPhone via Telegram. Approved Claude family: Claude Fable 5.1 (Fast / Light) · Claude Sonnet 5.5 (Main / Manager) · Claude Opus 5.5 (Deep Thinking) · Claude Haiku 5.5 (Bulk / High Speed). The author never grades its own work.

GEMINI 3.8 FLASH HIGH (AUTONOMOUS WORKERS)

Antigravity chats (Gemini 3.8 Flash High) execute project tasks autonomously and signal back on completion via `scripts/agy-done.py`. Model family: Gemini 3.8 Flash High (Primary Builder) · Gemini 3.8 Pro (Complex Architecture) · Gemini 3.8 Flash-Lite (Fast Scanning). Fallbacks: OpenCode, Kilo, Local Ollama. AgentsRoom crashed (React #185) and is retired.

HANDS & PRIVATE TELEMETRY

SIR Autonomy (zero-prompt Chrome extension + desktop engine) controls browsers and desktop apps. Telegram bot (@PersonalAI_1Bot) pushes verified deliveries. AHome private data strictly never leave local systems.

Latest activity

2026-11-09 21:46 · SIR Laptop Manager (Antigravity): Round 12 Disk Space Order complete & verified. C: drive freed to 22.26 GB (+9.33 GB free, 9.72 GB cleaned across 99,927 files). Safe quarantine store operational at _quarantine/ with CLI undo engine. Weekly

---

20:26 HQ: chats resumed with reconcile + r12 + planner-3 on ahmedalaa2006.7.6.

2026-11-09 20:25 · SIR Control Room (Antigravity): Reconciliation order complete & verified. (1) Full forensic audit: commit 485d462 confirmed on main with 100% green CI (42665362668). Zero work lost; all R10 and R11 deliverables intact; all 14 ledger items in

---

20:16 HQ: Antigravity signed in on ahmedalaa2006.7.6 (Gemini weekly 24%); scripts/agy-oauth-url.py added; next: Haiku sends reconcile + r12 briefs.

2026-11-09 19:35 · SIR Control Room (Antigravity): Round 11 Mobile Ergonomics & Consolidated Settings completed & verified. (1) Unified settings window: merged fragmented theme/lang buttons into single #settings-btn opening a Dynamic Island popover (Appearance

---

2026-11-09 18:45 · SIR Control Room (Antigravity): Round 10 Quality Charter & Operational Independence completed. (1) Scheduled task SIR_ControlRoom_Refresh converted to silent execution via wscript.exe and pythonw.exe with CREATE_NO_WINDOW and safe file loggi

---

2026-11-09 13:00 · AHome (Antigravity): Perpetual Loop Cycle 5 completed & shipped (Data Integrity, Ephemeral Storage Quota & Resilient Offline Persistence). (1) Resolved unbounded in-flight upload blob accumulation in IndexedDB (`uploadBlobStore.ts`): bumped

---

2026-11-09 04:52 · Jobs · finish-all-jobs complete (v1.0.0). Full project audit executed across 8 responsive viewports (320px foldable, 390px phone, 844px landscape, 768px tablet, 1024px landscape tablet, 1440px desktop, 2560px QHD, 3840px 4K), 4 color themes,

---

2026-11-09 03:45 HQ: rotated to 1sir1ahmed1, force order finish-all sent (queued) to 5 chats; HQ idle until 05:30.

2026-11-09 03:32 HQ: control-r7 queued in Control Room chat (model names + site/artifact unification). When ops/artifact/CHANGED.txt differs from PUBLISHED.txt: republish ops/artifact/control-room.html to artifact 5903680d, write PUBLISHED.txt.

2026-11-09 Control Room (control-r5): Round 5 executed with 100% truth compliance and full bilingual parity. (1) Arabic mode completely purged of English leaks across metrics, headers, buttons, status tags, and activity lines (with natural human Arabic summari

---

2026-11-09 HQ: Claude stops building (law), AHome work moved to Antigravity, request ledgers created, round 6 sent.

2026-11-09 HQ: round 5 (phone findings) sent to all chats; AHome Claude chat told about bot texts and AI quality; truth rule and owner-level law added.

2026-11-09 Control Room (control-r4): Negm Furniture workflow reverted and frozen (commits f80b2b4, 62c3912 pushed to main; automated security fixes removed); Control Room daemon scripts/serve-control-room.py deployed on port 8899 resolving 502 Bad Gateway; du